iNtegrate2 Ad-hoc Committee Report

August 2016
· The iNtegrate2 Workday project timeline has been re-evaluated for a go live in October 2017
· Change in NSHE project leadership early this summer that has helped refocus the project for all of NSHE
· NSHE held reboot sessions in the North & South and provided GBC with an IAV project reboot meeting on August 10th 
· Weekly meetings for HR and Finance continue at the NSHE level with GBC project team members participating 
· Bi weekly meetings have started for Points of Contact, Technical Integrations, Reporting and Training

· GBC team meetings were on June 15, 2016 & July 20, 2016
· GBC is participating in a weekly conference call with NSC, TMCC, WNC to review how the project is working for the smaller institutions

· In October, GBC will be hosting a iNtegrate2 training week long meeting and possibly team members from the NSHE iNtegrate2 Project Management Office

· NSHE is also evaluating a Single Sign On (SSO) solution that may be implemented during the project

· Next meeting will be on September 21th
